
















SIKKA MALL OF NOIDA		24/02/2025	
		Duration:- (17-02-2025 to 22-02-2025)	
Tower Name		Work Done i.e	Remarks
RETAIL AREA		Scaffolding work	Elevation-c side painting work
		HVAC Work	3rd Floor Retail Area
		Fire Cable Work	2nd Floor Retail Area
		Cable Saddling work	3rd floor Retail Area
		HVAC Duct work	Retail tower 2nd floor

		esting Tank Cleaning V	Near Main Gate
		Brick Work	Hvac shaft brick work 20 cum
		Tile work	Tile work at retail area 150 sqm
Office Tower		Malwa Cleaning	Office tower malwa cleaning 2Nos floor
		Lift Work	Lift Repairing work 05 floor
		Scaffolding work	Non tower area Scaffolding work for paint work 1000sqft

Non-Tower		Brick work	Non Tower area Brick work 150 cum
		Shuttering work	Non tower area wall shuttering 200 sqft
		Malwa Cleaning	Road Malwa Cleaning
		Brick work	Office tower shaft brick work 02 nos